

AGENDA
CITY COUNCIL SPECIAL MEETING
April 1, 2020
6:30 P.M.

- A. 6:30 Call to Order

- B. Roll Call

- C. 6:40 Emergency Update

- D. 7:00 Highway 61
Change Order #1

- E. 7:10 Adjourn

City of Grand Marais

MEMO

TO: Mayor Arrowsmith-Decoux
City Council Members
FROM: Michael J. Roth, City Administrator
DATE: March 27, 2020
SUBJECT: Highway 61 Change Order #1

Please approve the attached change order #1, which removes the two storm water treatment structures from the project. This change results in a reduction of \$200,567 from the City's share of project costs.

Contract: 190085

Change Order No.: 0001

Net Change Order Amount: -\$200,567.00

Prime Contractor: KGM Contractors, Inc., 0000204455

Spec Book Year: 18

CO Type: COLevel2

Awarded Contract Amount: \$19,170,211.33

Funding Source: SAFO

State Proj. No.: 1602-50

Resident Engineer: Kenneth Slama

Fed. Proj. No.: 1602-50 / NHPP-TA-0061(338)

Admin Office: 1A-Duluth

District: 1 Duluth

County: C016 COOK

Route:

Reason: 1402.1 Alt of Work L

Location: LOCATED TH61,1.8 MI N OF CUTFACE CREEK TO .1 MI N OF CSAH 14

Description: Storm Sewer Revisions

Explanation:

Issue	The City of Grand Marais has requested to revise the drainage plan, eliminating item CONST DRAINAGE STRUCTURE DESIGN SPEC.
Resolution	The Contractor will construct the drainage plan in accordance with the revised plan sheets and as directed by the Engineer.
Entitlement	The Engineer has determined the Contract needs to be revised in accordance with specification 1402.1 alteration of work.
Impact	No Change to Contract time.
Cost	The cost has been approved by CCS.
Payment	Payment for this work will be at Contract Unit Prices and Negotiated Unit Prices.

Increases/Decreases

Item Description	Item ID	Project Line	Contract Line	Project	Category	Item Source	Quantity Inc/Dec	Unit	Unit Price	Dollar Amount
24" RC PIPE SEWER	2503503/15242	0820	0675	123929	0001	Original	24.000	L F	\$94.00	\$2,256.00
36" RC PIPE SEWER	2503503/15362	0850	0690	123929	0001	Original	-4.000	L F	\$205.00	-\$820.00
CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL	2506502/00300	3300	0855	123929	0006	Original	-2.000	EACH	\$102,000.00	-\$204,000.00
CASTING ASSEMBLY	2506502/06000	0930	0860	123929	0001	Original	-3.000	EACH	\$1,075.00	-\$3,225.00
CONSTRUCT DRAINAGE STRUCTURE DESIGN SD-60	2506503/00193	0980	0885	123929	0001	Original	-5.000	L F	\$915.00	-\$4,575.00
12" RC PIPE SEWER	2503503/15122	0780	0655	123929	0001	Original	-14.000	L F	\$71.00	-\$994.00
18" RC PIPE SEWER	2503503/15182	0800	0665	123929	0001	Original	28.000	L F	\$82.00	\$2,296.00
CONSTRUCT DRAINAGE STRUCTURE DESIGN 48-4020	2506503/02420	1020	0910	123929	0001	Original	-3.000	L F	\$565.00	-\$1,695.00
CONSTRUCT DRAINAGE STRUCTURE DESIGN 54-4020	2506503/02720	1030	0915	123929	0001	Original	4.000	L F	\$710.00	\$2,840.00
CONCRETE COLLAR	2506602/06470	1100	0950	123929	0001	Original	-1.000	EACH	\$1,150.00	-\$1,150.00
									Total:	-\$209,067.00

New Items

Item Description	Item ID	Item Reason	Project Line	Cont. Line	Project	Category	Funding	Quantity	Unit	Unit Price	Dollar Amount
CO 1 CONST DRAINAGE STRUCTURE DESIGN SD-84 - CONSTRUCT DRAINAGE STRUCTURE DESIGN SD-84	2506503/00199	Neg	3390	1580	123929	0001 - SP 1602-50 SEE CITY OF GRAND MARAIS AND COOK COUNTY AGREEMENT #1033338.	0001 - SP 1602-50	5.000	L F	\$1,700.00	\$8,500.00
										Total:	\$8,500.00

Time Adjustments

Time ID	Time Description	Time Type	Original	Current	Adjustment	New
---------	------------------	-----------	----------	---------	------------	-----

Project/Category Summary

Project	Project Description	Federal	Category	Category Description	Dollar Amount
123929	GRADING, BITUMINOUS MILL & SURFACING, ADA IMPROVEMENTS, SIGNAL , LIGHTING, RETAINING WALL, AND BRIDGES #16X08 & #16X11.	YES	0001	SP 1602-50 SEE CITY OF GRAND MARAIS AND COOK COUNTY AGREEMENT #1033338.	\$3,433.00
123929	GRADING, BITUMINOUS MILL & SURFACING, ADA IMPROVEMENTS, SIGNAL , LIGHTING, RETAINING WALL, AND BRIDGES #16X08 & #16X11.	NO	0006	CITY OF GRAND MARAIS SEE CITY OF GRAND MARAIS AGREEMENT #1033338	-\$204,000.00
				Net Change Order Amount:	-\$200,567.00

	Signature & Date
Project Engineer/Project Supervisor	
Contractor	 3-23-2020
Commissioner of Transportation Pursuant to Delegation	
Commissioner of Administration Pursuant to Delegation	
Consultant Contract Administrator (recommendation for Approval only)	
Local Agency (if funded wholly or in part by Local Agency)	

ATTACHMENTS: By signing this agreement, the Contractor acknowledges receipt of the specified attachments (if applicable)

1602-50_CO 1 Revised plan sheets.pdf